## 1. Software Development, Start 04/04/2022

- 1.1 Analysis
  - 1.1.1 On-Site Meeting 4 days
  - 1.1.2 Discussions with Stakeholders 2 days
  - 1.1.3 Document Current Systems 2 days
  - 1.1.4 Analysis Complete
- 1.2 Design
  - 1.2.1 Design Database 4 days
  - 1.2.2 Software Design 5 days
  - 1.2.3 Interface Design 2 days
  - 1.2.4 Create Design Specification 7 days
  - 1.2.5 Design Complete
- 1.3 Development
  - 1.3.1 Develop System Modules 13 days
  - 1.3.2 Integrate System Modules 7 days
  - 1.3.3 Perform Initial Testing 5 days
  - 1.3.4 Development Complete
- 1.4 Testing
  - 1.4.1 Perform System Testing 8 days
  - 1.4.2 Document Issues Found 5 days
  - 1.4.3 Correct Issues Found 3 days
  - 1.4.4 Testing Complete